
WEEKLY CONSTRUCTION UPDATE 
 
Last Updated: [10/13/2026] 
 
WORK COMPLETED LAST WEEK 

Removal of the existing light poles progressed eastward and was completed on October 13, 2026. 

SCHEDULED CONSTRUCTION ACTIVITIES 
Week of: [10/12/2026] 
 
Trenching and conduit installation for the new street lighting system are anticipated to begin on 
October 14, 2026, with work continuing over the next several weeks. 
 
Earth excavation and aggregate subbase placement are expected to begin toward the end of the 
week in preparation for the installation of new curb and gutter. 
 
UPCOMING / NEAR-FUTURE ACTIVITIES 
 
Earth excavation, aggregate subbase placement, and forming for the new curb and gutter will 
continue. The first concrete placement for the new curb and gutter is anticipated to take place on 
October 19, 2026. 

 
 
 
 
 
 

Construction activities and locations are subject to change based on weather, field 
conditions, utility conflicts, and progress of preceding work. 


